
9/17/2015 20150917

STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 09/29/2016

JJ07919

CNN936 Pay Period:  9/17/2015Contract: Estimate Number: 0011 to  09/17/2015Estimate Type: Final

Summers-Taylor, Inc.Contractor:

Contractor's
Address:

P O Box 1628
Elizabethton,  TN   37644

Time

Allowed:

Charged:

Elapsed Calendar Days:

Percent Time:

Dates

Let:

Awarded:

Contract Executed:

Work Began:

To Be Completed:

Substantial Work Complete:

Accepted:

Contract Location:

Counties:

Original Contract:

Current Contract:

Amounts

Payment Due:

Material Discrepancy Adjustments:

Amount Due:

Stockpiled Materials:

Total Earnings:

This EstimatePrevious to DateTotal to Date

Days

Days

Days

08/29/2014

09/12/2014

09/29/2014

12/31/2014

%

$0.00

331.0

331.0

331.0

100.00

%Percent Complete($):

%Percent Behind:

WASHINGTON

---

Date Notice to Proceed: 10/20/2014

09/15/2015

09/15/2015

$1,954,476.13

$1,947,914.90

$2,005,165.19 $-3,876.05$2,009,041.24

$0.00

$-6,482.96Test Report Payment Adjustments:

$1,998,682.23 $2,007,983.89 -9,301.66

$2,005,165.19 $-3,876.05$2,009,041.24

$0.00 $0.00

$-1,057.35 $-5,425.61

$0.00 $0.00

The grading, drainage, and paving on Telford Road

104.97

20150917

Project(s): 90946-3444-94
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STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 09/29/2016

JJ07919

Bid %Project Number Federal Project Number Project Current Amount Project Description

23909090946-3444-94 The grading, drainage, and paving on Telford Road from S.R.HSIP-1066(10)100.00 1390231313-9,301.66

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

90946-3444-94 0100 9500 L.F. ADDITIONAL WORK
(DESCRIPTION)/Custom Guardrail
on parapet wall

Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $55.130

0.000

32.000

$0.000

$1,764.160

104-03.20

90946-3444-94 0120 0280 LS CONSTRUCTION STAKES, LINES
AND GRADES

Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $32,500.000

0.000

1.000

$0.000

$32,500.000

105-01

90946-3444-94 0100 9029 DAY LIQUIDATED DAMAGES Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $740.000

0.000

0.000

$0.000

$0.000

108-07

90946-3444-94 0110 9030 DAY LIQUIDATED DAMAGES Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $740.000

0.000

0.000

$0.000

$0.000

108-07

90946-3444-94 0120 9031 DAY LIQUIDATED DAMAGES Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $740.000

0.000

0.000

$0.000

$0.000

108-07
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STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 09/29/2016

JJ07919

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

90946-3444-94 0100 9023 DOLL PAY ADJUSTMENT FOR FUEL Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.000

0.000

0.000

$0.000

$0.000

109-01.01

90946-3444-94 0110 9024 DOLL PAY ADJUSTMENT FOR FUEL Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.000

0.000

0.000

$0.000

$0.000

109-01.01

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Fuel Adjustment (FUE2)ADJUSTMENT90240110

-560.400-560.400

0.0000.000

90946-3444-94 0120 9025 DOLL PAY ADJUSTMENT FOR FUEL Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.000

0.000

0.000

$0.000

$0.000

109-01.01

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Fuel Adjustment (FUE2)ADJUSTMENT90250120

-27,372.710-27,372.710

-0.020-0.020
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STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 09/29/2016

JJ07919

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

90946-3444-94 0100 9026 DOLL PAYMENT ADJUSTMENT FOR
BITUMINOUS MATERIAL.

Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.000

0.000

0.000

$0.000

$0.000

109-01.02

90946-3444-94 0110 9027 DOLL PAYMENT ADJUSTMENT FOR
BITUMINOUS MATERIAL.

Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.000

0.000

0.000

$0.000

$0.000

109-01.02

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Bituminous Adjustment (BITM)ADJUSTMENT90270110

-898.470-898.470

0.0000.000

90946-3444-94 0120 9028 DOLL PAYMENT ADJUSTMENT FOR
BITUMINOUS MATERIAL.

Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.000

0.000

0.000

$0.000

$0.000

109-01.02

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Bituminous Adjustment (BITM)ADJUSTMENT90280120

-15,462.880-15,462.880

0.0000.000

90946-3444-94 0100 0010 HOUR TRAINEE Bid: Unit Price:

This Est:

Total:Total:

This Est:

600.000 $0.800

0.000

0.000

$0.000

$0.000

109-10.01

90946-3444-94 0120 0290 LS CLEARING AND GRUBBING Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $37,260.000

0.000

1.000

$0.000

$37,260.000

201-01

90946-3444-94 0120 0300 LS REMOVAL OF STRUCTURES &
OBSTRUCTIONS (DESCRIPTION)/
(FOOTNOTE 26)

Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $14,220.000

0.000

1.000

$0.000

$14,220.000

202-01.56
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STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 09/29/2016

JJ07919

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

90946-3444-94 0120 0310 L.F. REMOVAL OF PIPE (SIZE ,STA.)/
(SIZE 14" ,STA. 308+40.89
TELFORD RD)

Bid: Unit Price:

This Est:

Total:Total:

This Est:

52.000 $45.000

0.000

0.000

$0.000

$0.000

202-02.01

90946-3444-94 0120 0320 C.Y. ROAD & DRAINAGE EXCAVATION
(UNCLASSIFIED)

Bid: Unit Price:

This Est:

Total:Total:

This Est:

6,699.000 $19.850

0.000

6,459.300

$0.000

$128,217.105

203-01

90946-3444-94 0120 9000 C.Y. ROAD & DRAINAGE EXCAVATION
(ADDITIONAL MATERIAL)

Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $29.775

0.000

0.000

$0.000

$0.000

203-01.03

90946-3444-94 0120 0330 C.Y. BORROW EXCAVATION
(UNCLASSIFIED)

Bid: Unit Price:

This Est:

Total:Total:

This Est:

25,878.000 $18.250

0.000

26,241.500

$0.000

$478,907.375

203-03

90946-3444-94 0120 0340 C.Y. PLACING AND SPREADING
TOPSOIL

Bid: Unit Price:

This Est:

Total:Total:

This Est:

1,313.000 $25.500

0.000

601.480

$0.000

$15,337.740

203-04

90946-3444-94 0120 9001 C.Y. UNDERCUTTING Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $29.775

0.000

218.310

$0.000

$6,500.180

203-05

90946-3444-94 0120 0350 M.G. WATER Bid: Unit Price:

This Est:

Total:Total:

This Est:

120.000 $5.500

0.000

0.000

$0.000

$0.000

203-06
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STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 09/29/2016

JJ07919

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

90946-3444-94 0120 0360 C.Y. WASTE MATERIAL Bid: Unit Price:

This Est:

Total:Total:

This Est:

1,852.000 $7.150

0.000

0.000

$0.000

$0.000

203-10.15

90946-3444-94 0120 0370 C.Y. BACKFILL MATERIAL (FLOWABLE
FILL)

Bid: Unit Price:

This Est:

Total:Total:

This Est:

9.000 $225.000

0.000

0.000

$0.000

$0.000

204-08.01

90946-3444-94 0120 0380 L.F. 12" TEMPORARY SLOPE DRAIN Bid: Unit Price:

This Est:

Total:Total:

This Est:

115.000 $8.500

0.000

0.000

$0.000

$0.000

209-02.05

90946-3444-94 0120 0390 L.F. FILTER SOCK (8 INCH) Bid: Unit Price:

This Est:

Total:Total:

This Est:

200.000 $4.450

0.000

0.000

$0.000

$0.000

209-03.20

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Test Report Payment AdjustmentADJUSTMENT03900120

0.0000.000

0.0000.000

90946-3444-94 0120 0400 C.Y. SEDIMENT REMOVAL Bid: Unit Price:

This Est:

Total:Total:

This Est:

96.000 $11.000

0.000

41.120

$0.000

$452.320

209-05

90946-3444-94 0120 0410 L.F. TEMPORARY SILT FENCE (WITH
BACKING)

Bid: Unit Price:

This Est:

Total:Total:

This Est:

2,141.000 $4.250

0.000

1,892.000

$0.000

$8,041.000

209-08.02
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STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 09/29/2016

JJ07919

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

2872.00 1,566.001,566.00 0.000.0090946-3444-94 0120 0420 L.F. TEMPORARY SILT FENCE
(WITHOUT BACKING)

Bid: Unit Price:

This Est:

Total:Total:

This Est:

850.000 $1.650

0.000

1,566.000

$0.000

$2,583.900

209-08.03

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Test Report Payment AdjustmentADJUSTMENT04200120

0.0000.000

0.0000.000

90946-3444-94 0120 0430 EACH ROCK CHECK DAM PER Bid: Unit Price:

This Est:

Total:Total:

This Est:

52.000 $200.000

0.000

15.000

$0.000

$3,000.000

209-08.07

90946-3444-94 0120 0440 EACH ENHANCED ROCK CHECK DAM Bid: Unit Price:

This Est:

Total:Total:

This Est:

10.000 $355.000

0.000

6.000

$0.000

$2,130.000

209-08.08

90946-3444-94 0120 0450 EACH SEDIMENT FILTER BAG (15' X 15') Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $695.000

0.000

0.000

$0.000

$0.000

209-09.03

90946-3444-94 0120 0460 EACH CATCH BASIN PROTECTION
(TYPE D)

Bid: Unit Price:

This Est:

Total:Total:

This Est:

7.000 $695.000

0.000

5.000

$0.000

$3,475.000

209-40.33

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Test Report Payment AdjustmentADJUSTMENT04600120

0.0000.000

0.0000.000

Page 7RR004



STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 09/29/2016

JJ07919

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

90946-3444-94 0110 0220 TON MINERAL AGGREGATE, TYPE A
BASE, GRADING D

Bid: Unit Price:

This Est:

Total:Total:

This Est:

6.000 $29.850

0.000

0.000

$0.000

$0.000

303-01

90946-3444-94 0120 0470 TON MINERAL AGGREGATE, TYPE A
BASE, GRADING D

Bid: Unit Price:

This Est:

Total:Total:

This Est:

6,666.000 $29.850

0.020

6,493.500

$0.597

$193,830.975

303-01

90946-3444-94 0120 0480 TON MINERAL AGGREGATE (SIZE 57) Bid: Unit Price:

This Est:

Total:Total:

This Est:

41.600 $44.000

0.000

22.350

$0.000

$983.400

303-10.01

90946-3444-94 0110 0230 TON ASPHALT CONCRETE MIX
(PG64-22) (BPMB-HM) GRADING
B-M2

Bid: Unit Price:

This Est:

Total:Total:

This Est:

57.000 $109.850

0.000

69.040

$0.000

$7,584.044

307-01.08

90946-3444-94 0120 0490 TON ASPHALT CONCRETE MIX
(PG64-22) (BPMB-HM) GRADING
B-M2

Bid: Unit Price:

This Est:

Total:Total:

This Est:

950.000 $109.850

0.000

1,091.050

$0.000

$119,851.843

307-01.08

90946-3444-94 0120 0500 TON ASPHALT CONCRETE MIX
(PG70-22) (BPMB-HM) GRADING A

Bid: Unit Price:

This Est:

Total:Total:

This Est:

436.000 $96.250

0.000

279.430

$0.000

$26,895.138

307-02.01

90946-3444-94 0120 0510 TON ASPHALT CONCRETE MIX
(PG70-22) (BPMB-HM) GRADING
B-M2

Bid: Unit Price:

This Est:

Total:Total:

This Est:

263.000 $107.450

0.000

136.400

$0.000

$14,656.180

307-02.08
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STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 09/29/2016

JJ07919

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

0.00 0.000.00 0.000.0090946-3444-94 0110 9019 DOLL PRICE ADJUSTMENT FOR AC
CONTENT

Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.000

0.000

0.000

$0.000

$0.000

307-03.20

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

307 AC Content AdjustmentADJUSTMENT90190110

-146.520-146.520

0.0000.000

90946-3444-94 0120 9002 DOLL PRICE ADJUSTMENT FOR AC
CONTENT

Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.000

-613.350

-613.350

$-613.350

$-613.350

307-03.20

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

307 AC Content AdjustmentADJUSTMENT90020120

-2,000.010-2,000.010

0.0000.000

90946-3444-94 0110 9020 DOLL LIQUID ANTI-STRIP AGENT
PAYMENT

Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.000

0.000

0.000

$0.000

$0.000

307-05.40

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

307 Anti-Strip AdjustmentADJUSTMENT90200110

30.60030.600

0.0000.000

90946-3444-94 0120 9003 DOLL LIQUID ANTI-STRIP AGENT
PAYMENT

Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.000

0.000

0.000

$0.000

$0.000

307-05.40

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

307 Anti-Strip AdjustmentADJUSTMENT90030120

183.600183.600

0.0000.000
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STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 09/29/2016

JJ07919

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

90946-3444-94 0110 9021 DOLL HYDRATE LIME ANTI-STRIP
AGENT PAYMENT

Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.000

0.000

0.000

$0.000

$0.000

307-05.41

90946-3444-94 0120 9004 DOLL HYDRATE LIME ANTI-STRIP
AGENT PAYMENT

Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.000

0.000

0.000

$0.000

$0.000

307-05.41

90946-3444-94 0120 0520 TON BITUMINOUS MATERIAL FOR
PRIME COAT (PC)

Bid: Unit Price:

This Est:

Total:Total:

This Est:

15.000 $500.000

0.000

0.000

$0.000

$0.000

402-01

90946-3444-94 0110 0240 TON AGGREGATE FOR COVER
MATERIAL (PC)

Bid: Unit Price:

This Est:

Total:Total:

This Est:

6.000 $25.000

0.000

0.000

$0.000

$0.000

402-02

90946-3444-94 0120 0530 TON AGGREGATE FOR COVER
MATERIAL (PC)

Bid: Unit Price:

This Est:

Total:Total:

This Est:

57.000 $25.000

0.000

0.000

$0.000

$0.000

402-02

90946-3444-94 0110 0250 TON BITUMINOUS MATERIAL FOR
TACK COAT (TC)

Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $650.000

0.000

0.000

$0.000

$0.000

403-01

90946-3444-94 0120 0540 TON BITUMINOUS MATERIAL FOR
TACK COAT (TC)

Bid: Unit Price:

This Est:

Total:Total:

This Est:

6.000 $650.000

0.000

6.970

$0.000

$4,530.500

403-01
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STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION
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Print Date: 09/29/2016
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Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

0.00 2,036.972,036.97 0.000.0090946-3444-94 0110 0260 S.Y. HIGH FRICTION SURFACE
TREATMENT

Bid: Unit Price:

This Est:

Total:Total:

This Est:

1,072.000 $44.450

0.000

2,036.970

$0.000

$90,543.317

406-04.02

90946-3444-94 0110 9015 DOLL DENSITY DEDUCTION Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.000

0.000

0.000

$0.000

$0.000

407-07

90946-3444-94 0120 9005 DOLL DENSITY DEDUCTION Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.000

0.000

0.000

$0.000

$0.000

407-07

90946-3444-94 0110 9016 DOLL ASPHALT CEMENT CONTENT &
GRADATION DEDUCTION

Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.000

0.000

0.000

$0.000

$0.000

407-09

90946-3444-94 0120 9006 DOLL ASPHALT CEMENT CONTENT &
GRADATION DEDUCTION

Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.000

0.000

0.000

$0.000

$0.000

407-09

90946-3444-94 0120 0550 TON ACS MIX (PG64-22) GRADING E
SHOULDER

Bid: Unit Price:

This Est:

Total:Total:

This Est:

178.000 $117.200

0.000

162.030

$0.000

$18,989.916

411-01.07
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Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

0.00 108.83108.83 0.000.0090946-3444-94 0110 0270 TON ACS MIX(PG64-22) GRADING D Bid: Unit Price:

This Est:

Total:Total:

This Est:

135.000 $115.650

0.000

108.830

$0.000

$12,586.190

411-01.10

90946-3444-94 0120 0560 TON ACS MIX(PG64-22) GRADING D Bid: Unit Price:

This Est:

Total:Total:

This Est:

626.000 $115.650

0.000

754.920

$0.000

$87,306.498

411-01.10

90946-3444-94 0120 0570 TON ACS MIX(PG70-22) GRADING D Bid: Unit Price:

This Est:

Total:Total:

This Est:

561.000 $114.900

0.000

604.850

$0.000

$69,497.265

411-02.10

90946-3444-94 0110 9011 DOLL PRICE ADJUSTMENT FOR
ASPHALT CEMENT CONTENT

Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.000

0.000

0.000

$0.000

$0.000

411-03.20

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

411 AC Content AdjustmentADJUSTMENT90110110

50.21050.210

0.0000.000

90946-3444-94 0120 9007 DOLL PRICE ADJUSTMENT FOR
ASPHALT CEMENT CONTENT

Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.000

0.000

0.000

$0.000

$0.000

411-03.20

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

411 AC Content AdjustmentADJUSTMENT90070120

447.700447.700

0.0000.000
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Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

90946-3444-94 0110 9012 DOLL MATERIAL VARIATION
DEDUCTION

Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.000

0.000

0.000

$0.000

$0.000

411-03.40

90946-3444-94 0120 9008 DOLL MATERIAL VARIATION
DEDUCTION

Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.000

0.000

0.000

$0.000

$0.000

411-03.40

90946-3444-94 0110 9013 DOLL LIQUID ANTI-STRIP AGENT
PAYMENT

Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.000

0.000

0.000

$0.000

$0.000

411-05.40

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

411 Anti-Strip AdjustmentADJUSTMENT90130110

85.43085.430

0.0000.000

90946-3444-94 0120 9009 DOLL LIQUID ANTI-STRIP AGENT
PAYMENT

Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.000

0.000

0.000

$0.000

$0.000

411-05.40

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

411 Anti-Strip AdjustmentADJUSTMENT90090120

1,239.3101,239.310

0.0000.000

90946-3444-94 0110 9014 DOLL HYDRATED LIME ANTI-STRIP
AGENT PAYMENT

Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.000

0.000

0.000

$0.000

$0.000

411-05.41

90946-3444-94 0120 9010 DOLL HYDRATED LIME ANTI-STRIP
AGENT PAYMENT

Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.000

0.000

0.000

$0.000

$0.000

411-05.41
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90946-3444-94 0120 0580 L.M. SCORING SHOULDERS
(NON-CONTINUOUS) (16IN WIDTH

Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $4,650.000

0.000

0.000

$0.000

$0.000

411-12.02

90946-3444-94 0120 0590 L.M. SCORING FOR RUMBLE STRIPE
(NON-CONTINUOUS) (8IN WIDTH)

Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $4,650.000

0.000

0.000

$0.000

$0.000

411-12.03

90946-3444-94 0120 0600 S.Y. SCARIFYING Bid: Unit Price:

This Est:

Total:Total:

This Est:

2,665.000 $7.250

0.000

555.560

$0.000

$4,027.810

604-10.51

90946-3444-94 0120 0610 L.F. 18" CONCRETE PIPE CULVERT
(CLASS III)

Bid: Unit Price:

This Est:

Total:Total:

This Est:

249.000 $74.500

16.000

489.000

$1,192.000

$36,430.500

607-03.02

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Test Report Payment AdjustmentADJUSTMENT06100120

0.0000.000

0.0000.000

90946-3444-94 0120 0620 L.F. 24" CONCRETE PIPE CULVERT
(CLASS III)

Bid: Unit Price:

This Est:

Total:Total:

This Est:

160.000 $139.000

0.000

817.000

$0.000

$113,563.000

607-05.02

90946-3444-94 0120 0630 L.F. 30" CONCRETE PIPE CULVERT
(CLASS III)

Bid: Unit Price:

This Est:

Total:Total:

This Est:

110.000 $141.000

0.000

108.000

$0.000

$15,228.000

607-06.02
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32.00 0.000.00 -16.000.0090946-3444-94 0120 0640 L.F. 18" PIPE CULVERT (SIDE DRAIN) Bid: Unit Price:

This Est:

Total:Total:

This Est:

259.000 $78.200

-16.000

0.000

$-1,251.200

$0.000

607-39.02

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Test Report Payment AdjustmentADJUSTMENT06400120

0.0000.000

0.0000.000

90946-3444-94 0120 0650 C.Y. CLASS A CONCRETE (PIPE
ENDWALLS)

Bid: Unit Price:

This Est:

Total:Total:

This Est:

9.000 $985.000

-13.000

5.160

$-12,805.000

$5,082.600

611-07.01

90946-3444-94 0120 0660 LB. STEEL BAR REINFORCEMENT
(PIPE ENDWALLS)

Bid: Unit Price:

This Est:

Total:Total:

This Est:

290.000 $1.650

-142.000

148.000

$-234.300

$244.200

611-07.02

90946-3444-94 0120 0670 EACH 24IN ENDWALL (CROSS DRAIN)
3:1

Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $2,090.000

0.000

3.000

$0.000

$6,270.000

611-07.57

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Test Report Payment AdjustmentADJUSTMENT06700120

0.0000.000

0.0000.000

90946-3444-94 0120 0680 EACH 24IN ENDWALL (CROSS DRAIN)
4:1

Bid: Unit Price:

This Est:

Total:Total:

This Est:

2.000 $1,495.000

2.000

3.000

$2,990.000

$4,485.000

611-07.58

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Test Report Payment AdjustmentADJUSTMENT06800120

-1,495.000-1.000

-1,495.000-1.000
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1.00 2.002.00 1.000.0090946-3444-94 0120 0690 EACH 30IN ENDWALL (CROSS DRAIN)
3:1

Bid: Unit Price:

This Est:

Total:Total:

This Est:

2.000 $3,820.000

1.000

2.000

$3,820.000

$7,640.000

611-07.60

90946-3444-94 0120 0700 EACH ADJUSTMENT OF EXISTING
CATCHBASIN

Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $1,630.000

0.000

0.000

$0.000

$0.000

611-09.01

90946-3444-94 0120 0710 EACH CATCH BASINS, TYPE 38, 0' - 4'
DEPTH

Bid: Unit Price:

This Est:

Total:Total:

This Est:

2.000 $4,100.000

1.000

3.000

$4,100.000

$12,300.000

611-38.01

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Test Report Payment AdjustmentADJUSTMENT07100120

-4,100.000-1.000

-4,100.000-1.000

90946-3444-94 0120 0720 EACH CATCH BASINS, TYPE 38, > 4' - 8'
DEPTH

Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $6,400.000

0.000

2.000

$0.000

$12,800.000

611-38.02

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Test Report Payment AdjustmentADJUSTMENT07200120

0.0000.000

0.0000.000

90946-3444-94 0120 0730 EACH CATCH BASINS, TYPE 38, > 8' - 12
DEPTH

Bid: Unit Price:

This Est:

Total:Total:

This Est:

2.000 $8,300.000

-1.000

2.000

$-8,300.000

$16,600.000

611-38.03

90946-3444-94 0120 0740 S.F. CONCRETE DRIVEWAY Bid: Unit Price:

This Est:

Total:Total:

This Est:

504.000 $6.850

0.000

0.000

$0.000

$0.000

701-02
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43.52 38.9638.96 0.000.0090946-3444-94 0120 0750 C.Y. CEMENT CONCRETE DITCH
PAVING

Bid: Unit Price:

This Est:

Total:Total:

This Est:

39.000 $585.000

0.000

38.960

$0.000

$22,791.600

703-01

90946-3444-94 0100 0020 L.F. GUARDRAIL AT BRIDGE ENDS Bid: Unit Price:

This Est:

Total:Total:

This Est:

108.000 $75.000

0.000

0.000

$0.000

$0.000

705-01.01

90946-3444-94 0100 9501 L.F. METAL BEAM GUARD FENCE Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $65.630

0.000

69.000

$0.000

$4,528.470

705-01.04

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Test Report Payment AdjustmentADJUSTMENT95010100

0.0000.000

0.0000.000

90946-3444-94 0100 9032 EACH ROCK DRILLING FOR GUARDRAIL
POST

Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $34.500

0.000

27.000

$0.000

$931.500

705-01.13

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Test Report Payment AdjustmentADJUSTMENT90320100

0.0000.000

0.0000.000

90946-3444-94 0100 9018 L.F. SHOP CURVED GUARDRAIL AT
BRIDGE ENDS

Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $93.750

0.000

0.000

$0.000

$0.000

705-01.50

90946-3444-94 0100 0030 L.F. SINGLE GUARDRAIL (TYPE 2) Bid: Unit Price:

This Est:

Total:Total:

This Est:

863.000 $17.250

0.000

594.000

$0.000

$10,246.500

705-02.02

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Test Report Payment AdjustmentADJUSTMENT00300100

0.0000.000

0.0000.000
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537.00 306.00306.00 0.000.0090946-3444-94 0100 9502 L.F. SINGLE GUARDRAIL (TYPE 2)
LONG POST

Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $22.310

0.000

306.000

$0.000

$6,826.860

705-02.03

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Test Report Payment AdjustmentADJUSTMENT95020100

0.0000.000

0.0000.000

90946-3444-94 0100 9017 L.F. SHOP CURVED GUARDRAIL Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $25.875

0.000

87.500

$0.000

$2,264.063

705-02.50

90946-3444-94 0100 0040 EACH GUARDRAIL TERMINAL (TYPE 21) Bid: Unit Price:

This Est:

Total:Total:

This Est:

16.000 $1,750.000

0.000

20.000

$0.000

$35,000.000

705-04.04

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Test Report Payment AdjustmentADJUSTMENT00400100

0.0000.000

0.0000.000

90946-3444-94 0100 0050 EACH GUARDRAIL TERMINAL
(TYPE-IN-LINE)

Bid: Unit Price:

This Est:

Total:Total:

This Est:

4.000 $625.000

0.000

6.000

$0.000

$3,750.000

705-04.05

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Test Report Payment AdjustmentADJUSTMENT00500100

0.0000.000

0.0000.000

90946-3444-94 0100 0060 L.F. GUARDRAIL DELINEATION
ENHANCEMENT

Bid: Unit Price:

This Est:

Total:Total:

This Est:

550.000 $4.450

0.000

1,342.000

$0.000

$5,971.900

705-04.21
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0.00 2.002.00 0.000.0090946-3444-94 0100 0070 EACH PORTABLE IMPACT ATTENUATOR
NCHRP350 TL-3

Bid: Unit Price:

This Est:

Total:Total:

This Est:

2.000 $4,100.000

0.000

2.000

$0.000

$8,200.000

705-08.51

90946-3444-94 0100 9503 EACH ROUNDED END ELEMENT Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $65.630

0.000

3.000

$0.000

$196.890

706-10.26

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Test Report Payment AdjustmentADJUSTMENT95030100

0.0000.000

196.8903.000

90946-3444-94 0120 0760 TON MACHINED RIP-RAP (CLASS A-3) Bid: Unit Price:

This Est:

Total:Total:

This Est:

150.000 $44.000

0.000

279.110

$0.000

$12,280.840

709-05.05

90946-3444-94 0120 0770 TON MACHINED RIP-RAP (CLASS A-1) Bid: Unit Price:

This Est:

Total:Total:

This Est:

280.000 $46.000

0.000

207.540

$0.000

$9,546.840

709-05.06

90946-3444-94 0120 0780 LS TRAFFIC CONTROL Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $52,690.000

0.000

1.000

$0.000

$52,690.000

712-01

90946-3444-94 0120 0790 L.F. INTERCONNECTED PORTABLE
BARRIER RAIL

Bid: Unit Price:

This Est:

Total:Total:

This Est:

2,060.000 $33.400

0.000

2,400.000

$0.000

$80,160.000

712-02.02
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0.00 69.0069.00 0.000.0090946-3444-94 0120 0800 EACH FLEXIBLE DRUMS
(CHANNELIZING)

Bid: Unit Price:

This Est:

Total:Total:

This Est:

135.000 $20.000

0.000

69.000

$0.000

$1,380.000

712-04.01

90946-3444-94 0120 0810 EACH PORTABLE BARRIER RAIL
DELINEATOR

Bid: Unit Price:

This Est:

Total:Total:

This Est:

86.000 $11.300

0.000

120.000

$0.000

$1,356.000

712-04.50

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Test Report Payment AdjustmentADJUSTMENT08100120

0.0000.000

0.0000.000

90946-3444-94 0120 0820 EACH WARNING LIGHTS (TYPE A) Bid: Unit Price:

This Est:

Total:Total:

This Est:

6.000 $15.000

0.000

43.000

$0.000

$645.000

712-05.01

90946-3444-94 0120 0830 S.F. SIGNS (CONSTRUCTION) Bid: Unit Price:

This Est:

Total:Total:

This Est:

558.000 $7.000

0.000

850.500

$0.000

$5,953.500

712-06

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Test Report Payment AdjustmentADJUSTMENT08300120

0.0000.000

0.0000.000

90946-3444-94 0120 0840 L.F. TEMPORARY BARRICADES (TYPE
III)

Bid: Unit Price:

This Est:

Total:Total:

This Est:

60.000 $10.500

0.000

80.000

$0.000

$840.000

712-07.03

90946-3444-94 0120 0850 EACH ARROW BOARD (TYPE C) Bid: Unit Price:

This Est:

Total:Total:

This Est:

2.000 $350.000

0.000

2.000

$0.000

$700.000

712-08.03
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90946-3444-94 0120 0860 L.F. REMOVABLE PAVEMENT
MARKING (8" BARRIER LINE)

Bid: Unit Price:

This Est:

Total:Total:

This Est:

8,320.000 $2.250

0.000

0.000

$0.000

$0.000

712-09.02

90946-3444-94 0100 0080 LB. "U" SECTION STEEL POSTS Bid: Unit Price:

This Est:

Total:Total:

This Est:

1,344.000 $4.250

219.000

1,334.400

$930.750

$5,671.200

713-11.01

90946-3444-94 0100 0090 LB. PERFORATED/KNOCKOUT
SQUARE TUBE POST

Bid: Unit Price:

This Est:

Total:Total:

This Est:

1,525.000 $5.500

548.800

1,722.600

$3,018.400

$9,474.300

713-11.02

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Test Report Payment AdjustmentADJUSTMENT00900100

-674.300-122.600

-674.300-122.600

90946-3444-94 0100 0100 EACH P POST SLIP BASE Bid: Unit Price:

This Est:

Total:Total:

This Est:

7.000 $455.000

2.000

6.000

$910.000

$2,730.000

713-11.21

90946-3444-94 0100 0110 S.F. FLAT SHEET ALUMINUM SIGNS
(0.080" THICK)

Bid: Unit Price:

This Est:

Total:Total:

This Est:

343.000 $13.250

56.110

364.920

$743.458

$4,835.190

713-13.02

90946-3444-94 0100 0120 S.F. FLAT SHEET ALUMINUM SIGNS
(0.100" THICK)

Bid: Unit Price:

This Est:

Total:Total:

This Est:

191.000 $17.600

46.000

262.140

$809.600

$4,613.664

713-13.03

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Test Report Payment AdjustmentADJUSTMENT01200100

-213.660-12.140

-213.660-12.140
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0.00 1.001.00 0.000.0090946-3444-94 0100 0130 LS REMOVAL OF SIGNS, POSTS
AND FOOTINGS

Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $2,945.000

0.000

1.000

$0.000

$2,945.000

713-15

90946-3444-94 0100 0140 EACH Snwplwble Pvmt Mrkrs (Bi-Dir)(1
Color)

Bid: Unit Price:

This Est:

Total:Total:

This Est:

140.000 $38.200

0.000

103.000

$0.000

$3,934.600

716-01.21

90946-3444-94 0100 0150 L.F. PLASTIC PAVEMENT MARKING
(STOP LINE)

Bid: Unit Price:

This Est:

Total:Total:

This Est:

119.000 $11.950

0.000

116.000

$0.000

$1,386.200

716-02.05

90946-3444-94 0100 0160 EACH PLASTIC PAVEMENT MARKING
(TURN LANE ARROW)

Bid: Unit Price:

This Est:

Total:Total:

This Est:

4.000 $179.000

0.000

3.000

$0.000

$537.000

716-02.06

90946-3444-94 0100 0170 EACH PLASTIC WORD PAVEMENT
MARKING (RXR)

Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $510.000

0.000

1.000

$0.000

$510.000

716-03.02

90946-3444-94 0100 0180 L.M. PAINTED PAVEMENT MARKING
(4" LINE)

Bid: Unit Price:

This Est:

Total:Total:

This Est:

3.000 $1,045.000

0.778

3.129

$813.010

$3,269.805

716-05.01

90946-3444-94 0100 0190 L.F. WET NIGHT VISIBLE PAVEMENT
MARKING (6" DOTTED LINE)

Bid: Unit Price:

This Est:

Total:Total:

This Est:

240.000 $9.250

0.000

88.000

$0.000

$814.000

716-10.26
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90946-3444-94 0100 0200 L.M. ENHANCED FLATLINE THERMO
PVMT MRKNG (4IN LINE)

Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $4,475.000

0.000

0.000

$0.000

$0.000

716-12.01

90946-3444-94 0100 0210 L.M. SPRAY THERMO PVMT MRKNG
(40 mil) (4IN LINE)

Bid: Unit Price:

This Est:

Total:Total:

This Est:

4.000 $26.250

0.000

6.506

$0.000

$170.783

716-13.06

90946-3444-94 0120 0870 LS MOBILIZATION Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $39,880.000

0.000

1.000

$0.000

$39,880.000

717-01

90946-3444-94 0120 0880 S.Y. GEOTEXTILE (TYPE III)(EROSION
CONTROL)

Bid: Unit Price:

This Est:

Total:Total:

This Est:

689.000 $5.200

0.000

40.000

$0.000

$208.000

740-10.03

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Test Report Payment AdjustmentADJUSTMENT08800120

0.0000.000

0.0000.000

90946-3444-94 0120 0890 L.F. TEMPORARY SEDIMENT TUBE
12IN (DESCRIPTION)/
(DESCRIPTION)

Bid: Unit Price:

This Est:

Total:Total:

This Est:

650.000 $4.750

0.000

207.000

$0.000

$983.250

740-11.02

90946-3444-94 0120 0900 UNIT SEEDING (WITH MULCH) Bid: Unit Price:

This Est:

Total:Total:

This Est:

7.000 $59.700

0.000

34.860

$0.000

$2,081.142

801-01

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Test Report Payment AdjustmentADJUSTMENT09000120

0.0000.000

767.74012.860
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Print Date: 09/29/2016

JJ07919

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

35.60 73.0273.02 0.000.0090946-3444-94 0120 0910 UNIT TEMPORARY SEEDING (WITH
MULCH)

Bid: Unit Price:

This Est:

Total:Total:

This Est:

70.000 $23.800

0.000

73.020

$0.000

$1,737.876

801-01.07

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Test Report Payment AdjustmentADJUSTMENT09100120

0.0000.000

0.0000.000

90946-3444-94 0120 0920 UNIT SEEDING (WITHOUT MULCH) Bid: Unit Price:

This Est:

Total:Total:

This Est:

71.000 $17.900

0.000

49.180

$0.000

$880.322

801-02

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Test Report Payment AdjustmentADJUSTMENT09200120

0.0000.000

92.7205.180

90946-3444-94 0120 0930 M.G. WATER (SEEDING & SODDING) Bid: Unit Price:

This Est:

Total:Total:

This Est:

86.000 $38.200

0.000

681.700

$0.000

$26,040.940

801-03

90946-3444-94 0120 9022 UNIT MULCH Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $35.820

0.000

0.000

$0.000

$0.000

801-06

90946-3444-94 0120 0940 S.Y. SODDING (NEW SOD) Bid: Unit Price:

This Est:

Total:Total:

This Est:

7,800.000 $4.000

0.000

12,176.120

$0.000

$48,704.480

803-01

90946-3444-94 0120 0950 S.Y. EROSION CONTROL BLANKET
(TYPE I)

Bid: Unit Price:

This Est:

Total:Total:

This Est:

6,065.000 $1.000

0.000

0.000

$0.000

$0.000

805-12.01
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Estimate Summary to Contractor Report

Print Date: 09/29/2016

JJ07919

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

0.00 5,391.115,391.11 0.000.0090946-3444-94 0120 0960 S.Y. EROSION CONTROL BLANKET
(TYPE II)

Bid: Unit Price:

This Est:

Total:Total:

This Est:

1,217.000 $1.150

0.000

5,391.110

$0.000

$6,199.777

805-12.02

V44 *END OF REPORT*
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